
Meeting Minutes

Town of Groton - Public Works 134 Groton Long Point Rd

Groton, CT 06340-4394

Public Works 

Administration 

(860) 448-4083

Permanent School Building Committee

Chairman Rick DeMatto, Vice-Chairman W. Gordon Lange, Robert J. Austin-LaFrance, Richard Monteiro, 

Robert Morrison, David Russell, and John Webster.

Thursday, April 16, 2009 7:30 PM Town Hall Annex - Community Room 2

Special Meeting

ROLL CALL1.

Members Present: Chairman Rick DeMatto, Robert J. Austin-LaFrance, Gordon Lange, Richard Monteiro 

and David Russell

Members Absent: Robert Morrison and John Webster

Staff: Rick Norris, Project Manager - School Construction and Colleen Quattromani, Recorder.

The meeting was called to order at 7:30 PM.

Mr. La France arrived at 7:43 PM.

RECEIPT OF CITIZEN'S PETITIONS, COMMENTS AND CONCERNS2.

None.

APPROVAL OF MINUTES3.

a) March 19, 2009

A motion was made by Mr. Russell and seconded by Vice-chairman Lange to accept the meeting 

minutes of March 19, 2009 as written.  The motion carried unanimously.

COMMUNICATIONS AND REPORTS (other than Subcommittee reports)4.

(a)  PSBC Members

None.

(b)  Northeast Academy Elementary and Catherine Kolnaski Magnet Schools

Mr. Norris began his report on the two elementary schools with a review of items remaining to be 

completed.  GPS has moved ahead on the purchase of control consoles for stage lights and shades 

for the media center and cafetorium for both schools.  The Parks & Recreation maintenance crew 

will be replacing a few dead trees at both schools by the end of April.  The Parks & Recreation 

supervisor is checking the grass for the playfields.  At Northeast Academy the door issues have 

been addressed.  The Committee was told that the Board of Education will vote on a resolution to 

accept the two elementary schools on April 27th.  The Committee also reviewed the budget status 

of the two elementary school projects.

(c) Fitch High School

In updates on the remaining items to be completed at Fitch High School, Mr. Norris spoke with 

the Committee about the tests to determine the cause of window leaks at the High School.  JCJ is 

evaluating the initial test results.  The fire alarm master box will not be installed until a decision 

is made on the lightning report recommendations.  CES will complete the Commissioning Report 

once Titan, the Mechanical contractor, has finished work.  Mr. Greenleaf is working on warranty 

issues with Titan as well.  Mr. Norris reviewed the budget for Fitch with the Committee.  The 

DPW is working to determine the final project cost.

The group then discussed the Fuss & O'Neill report on the lightning issue.  Following the 
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discussion the PSBC had a consensus to move ahead with Fuss & O'Neill's recommended 

corrective action for the lightning issues at the three school building projects.

RECEIPT OF SUBCOMMITTEE REPORTS5.

a) School Building Phase ll Committee

The Phase ll Committee meets next on Thursday, April 23, 2009.

UNFINISHED BUSINESS6.

None.

NEW BUSINESS7.

The Committee agreed that the next PSBC will be the regular meeting of Thursday, June 4, 2009 

unless their input is required at an earlier date.

OTHER BUSINESS8.

None.

ADJOURNMENT9.

The meeting was adjourned at 8:30 PM.
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